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UNIFIED COMMAND 
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RESPONSE OBJECTIVES 
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• Maximize the protection of public, health, and safety.

• Identify affected drinking water and wastewater systems in each area, evaluate the systems to determine 

their operational status and facilitate system contact with Federal, State, and Local agencies (provide 

technical assistance).

• Conduct wide area assessment to identify orphaned containers equal to or greater than 5 gallons, 

potential or actual discharges from vessels and/or facilities, and document the most effective means for 

recovery or mitigation in accordance with Natural Disaster Operations Workgroup and the approved 

Unified Command Vessel/Pollution Removal protocols.

• Prioritize, monitor, mitigate and/or recover identified pollution targets.

• Assess DHS critical infrastructure and RMP/FRP facilities for damage and immediate/ongoing releases.



RESPONSE OBJECTIVES 
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• Establish and maintain a common operating picture (COP).

• Identify and maximize protection of environmentally sensitive areas and threatened species.

• Manage a coordinated interagency response effort that reflects the composition of the Unified Command. 

• Establish an IMT that can meet the initial and long-term challenges required for incident mitigation.

• Inform the public, stakeholders, and the media of response activities. 

• Ensure appropriate financial accounting practices are adhered to. 

• Establish a vessel recovery strategy.

• Establish a strong interagency partnership with public and private organizations to determine ownership 

and disposition of targets. 
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DW/WW Systems in Partnership with TCEQ

Drinking Water and Wastewater Assessments (September 8, 2017)

Assessment Types Daily Assessments Total Assessments

On-Site DW Assessments 53 295

On-Site WW Assessments 26 193

Phone DW Assessments 331 4969

Phone WW Assessments 82 3017



Accomplishments To Date
**Update Numbers in PM**
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•93 Hazard Evaluations completed and closed
•86 spills/discharge investigation completed
•96 orphan containers recovered
•168 drinking water assessments completed
•115 waste water assessments completed

•7 fuel waivers signed, 7th waiver covers 38 states
•4 No Action Assurance letters signed
•Daily Aerial over-flights for air monitoring 
•Ground support air monitoring 
•43 initial NPL site evaluations completed 
•EPA fully integrated with TCEQ and TGLO in Unified Command



Projected Work
•Mobile lab air monitoring in Port Arthur and Houston area this week 

•Additional support to DW/WW teams

•Completion of NPL site sampling  as soon as 9/11/17

•Private well testing

•Public outreach support for flood water hazards

•Container recovery

•Chemical and oil response as needed

•ASPECT 

•Debris – EPA involvement uncertain at this time
• Can perform collection of HHW, E-Goods, and White Goods if tasked
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EPA RESOURCES
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FUNDING 

September 8, 2017, UPDATED 1300 hours

Funding Sources Funding Ceiling Funding Ceiling Less Indirect Spent to Date Remaining Balance Daily Burn  Rate Days Remaining

Non Mission Assignment N/A $64,200.00 $0.00

MA 4332DR-TX-EPA-01 $275,000.00 $242,741.00 $24,816.00 $217,925.00 $2,848.00 76.52

MA 4332DR-TX-EPA-03 $8,592,000.00 $7,584,077.00 $5,248,884.21 $2,335,192.79 $282,745.51 8.26

Totals: $8,867,000.00 $7,826,818.00 $5,337,900.21 $2,553,117.79

Indirect costs represent the money the Cincinnati Shared Service Center takes off the top to manage the Mission Assignments
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TAGA Activities
•Refinery monitoring

•Sensitive community monitoring

•Chemical manufacturing corridor monitoring
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TAGA 
product
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ASPECT Activities
•DHS and DOE requested monitoring 
•Pipelines

•Refineries

•Release assessment of chemical and oil storage facilities

•Release response support at the Arkema incident

•Aerial reconnaissance imagery to identify releases and 
orphan containers
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PHILIS Activities
•On- Site Release assessment of analytical services

•Staging area sampling services

•Superfund site assessment analytical services
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NPL Site Inspections
All 43 Federal Superfund NPL Sites in the 
affected area have been assessed. Of 
these, 41 sites have been cleared, and two 
sites (San Jacinto Pits and US Oil Recovery) 
require additional follow-up. 

On September 5, EPA initiated sampling at 
NPL sites in Texas. EPA will sample sites to 
confirm no releases.

Sampling will be completed by September 
11 and results will be available soon

version 9/9/2017 17



Houston Visit Itinerary
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